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• LECTURE IN THE FOCUS OF TRANSFORMATION PROCESSES 
• PARAMETER THAT HAD IMPACT ON DESIGN, VOLUME AND FUNCTION 
• REVEAL DIVERS FACTORS THAT TOOK INFLUENCEE ON THE PROJECT 

Competition 
I 

Compeition II 

Planning and 
building 
phases 

Completed 
building 
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Introduction 

•Reason for brief 

•Design concept – initial idea 

•Program distribution 
 

Comparison •From competiton to completed building 

Analysis 
•What has changed on design and and program 

•What have been the drivers for the changement respectively non-changement 

Conclusion •What can be improved/affirmed to secure design continuity and 
quality processing 
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Vienna, Austria   2008 – 2013 
 
Program:    Library space with study zones,  
   magazin spaces,    
   administration, study services,  
   atrium, festival hall, book shop,  
   copy shop, caféteria 
 
Client:    Projektgesellschaft University of  
   Economics, Vienna 
    
Size/Area:   42000 m²  
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BAUKÖRPER VERWALTUNG 

BAUKÖRPER  BIBLIOTHEK 
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MODEL ROHBAU / TRAGWERK 15 
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LEVEL UG01 
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LEVEL U101 



GEBÄUDESCHNITT ROHBAU HORIZONTAL 21 

LEVEL EG01 
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LEVEL E101 
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LEVEL OG02 
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LEVEL OG03 
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LEVEL OG04 
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LEVEL OG05 
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Rooflevel 
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DESIGN 

PROGRAM 

COSTS-
TIMELINE 

GEOMETRIE / 
VOLUME 

SPACE 
DISTRIBUTION  

EXTERIOR / 
INTERIOR 

APPEARANCE 

MATERIAL / 
SURFACES / 
EXECUTION 

QUALITY 

MOVES WITHIN 
PROGRAM 

CHANGE OF 
PROGRAM 

INCREASE OF 
BUDGET 

PROLONGING 
TIME SCHEDULE 
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Aug.-Oct. 
2013 

Aug. 2013 

Sep. 2013 

Sep. 2013 

Oct. 2013 
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BRIEF 

•Well elaborated brief 

•Well analysed program 

•“Value” of building 

•Willingness to stick to the 
brief within the further 
process 

PLANNING 

•Well matching design to 
program distribution 
•Quality in planning 
•Good working relations to 
external consultants and 
the general planner team 

 
 

 

CONTROLLING 

•Good Set-Up of all 
involved groups within the 

planning process 

•Strong focus on all 
cost/time and design 

issues 

•Ability to process fast 
decisions 

SITE OPERATION 

•Efficient-working site 
supervision 

•Intensive artistic site 
supervision 

•atmosphere to achieve 
“something Special” on 

site with  all involved 
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Competition I 

•  10 competitors 

•  design to brief 

 

•  2 month design period 

Competition II 

•  reduction to 5 competitors 

•  continue to design to brief 

•  implementation of jury comments 

 

•  2 month design period 

Cost Evaluation 

•  render the exact costs 

•  organisation contract 

•  set-up planner teams 

 

• 1 – 2 month period 

Schematic Design 

•  Program check 

•  Area check 

•  Implementation of client feedback on program 

•  Implementation of consultant planning 

•  Enrolement design in deeper level 

• 4 month period  

Concretize phase 

• Cost evaluation 

• Design evaluation 

• Area evaluation 

 

• 2 month 

Design Development 

• Program check 

• Area check 

• Implementation of client feedback on program 

• Implementation of consultant planning 

• Enrollment design in deeper level  

•  5 month period 

Planning application and Lead Details 

• Approval drawing 

• Detail drawings 

• Construction documents 

• Definition of geometry for construction drawings 

Construction Documents 

• Support of General planner with drawing 
information 

Building site 

• Artistic site supervision 

• Checking of contractors drawings 

• 2 ZHA staff full time on building site for 3 years 
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ZAHA HADID ARCHITECTS 
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Spezifica 

Concrete core and 
shell 

Geometry 

Neigungen/ 

Schrägen 

einwärts 

auswärts 

Rundungen 

horizontal 

vertikal 

Versätze in der 
Ebene 

Inlays 

Outlays 

Fair face concrete 

Brettschalung 

Rundungsführung 

Unterschiedliche 
Neigungswinkel 

Plattenschalung 

Rundungsführung 

Kantenausbildung 
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Spezifica 

Concrete core and 
shell 

Geometry 

inclinations 

einwärts 

auswärts 

Round shapes 

horizontal 

vertikal 

ductility 

Inlays 

Outlays 

Fair face concrete 

Plank formwork 

Rundungsführung 

Unterschiedliche 
Neigungswinkel 

Plate formwork 

Rundungsführung 

Kantenausbildung 
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Spezifika 

Rohbau 

Geometry 

inclinations 

inwards 

outwards 

Round shapes 

horizontal 

vertical 

ductility 

Inlays 

Outlays 

Fair face concrete 

Plank formwork 

Round shapes 

Different 
inclinations 

Plate formwork 

Round shapes 

Modelling edges 
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BRIEF 
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•Roll-out brief/program 

•Roll-out project set-up 

•Fast decision making 

•Minimize interferences 
from each possible side 

•Sense for design issues 
 

User / Client 

•Create a strong vision 
that matches with the 
expectations of the 
client 

•Bring the best effort to 
transport the design 
within each planning 
phase (Complete , 
meaningful and all-
embracing documents) 

•Try to stick to the design 
guideline as well as to 
find compromises with 
each party involved 

•Accompany each 
planning state and 
phase as well as the 
building site 

Planner / Architect 

•Strong focus on cost 
tracing and time 
adherence 

•Make out problems 
before they occur 

•Mediate between 
disputing parties – find 
compromises 

•Keep things running 

Project Management 
/ Site Management 

•contractor should 
identify with the 
project (extraodinary 
project) 

•Communication with 
contractor on a 
friendly authoritative 
basis 

•Contractor should be 
accompanied 
throughout the whole 
building process 

•Do not give contractor  
options to raise a claim 

 

 

 

 

Contractor 
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IMAGES BUILD PROJECT 
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Studio London 
10 Bowling Green Lane 
London EC1R 0BQ 
T +44 20 7253 5147 
F +44 20 7251 8322 
 
mail@zaha-hadid.com 
www.zaha-hadid.com 

MANY THANKS  
FOR YOUR ATTENTION! 


